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C-470 overpass

Source: Jefferson County Sheriff’s Office





Construction SequenceConstruction Sequence
• 9:00 p.m. on May 11 until 5:00 a.m. 

on May 12
• I-70 to be closed for 8 hours
• 11:00 p.m. until 12:30 a.m.

– Hoisting girder sections
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Splice plates

The bolts in the photograph are 
the actual splicing bolts



Girder identification mark painted by shipping crew



Fabricator’s piece mark stamped into the girder
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• 4:00 a.m. 1st girder in place 

– No time to install 2nd girder
– Installation of temporary bracing

• Bolting problems
– Bolts too long
– Employee sent for different bolts 

• I-70 reopened at 5:30 a.m.



11th 12th 13th 14th 15th

Girder Erection Accident
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